

EIA Service Area Timetable

Last Updated by Cam Kinsella 12/10/2011



[\(Link to information about the EIA Process\)](#)

[\(Link to Flow diagram of Service Area EIA process\)](#)

Service Area	Date EIA starts	Date EIA will be finished by
Response Repairs	November 1 st 2011	December 31 st 2011
GGD	January 1 st 2012	February 29 th 2012
Neighbourhood management	March 1 st 2012	April 30 th 2012
Support for All	May 1 st 2012	June 29 th 2012
Procurement	July 1 st 2012	August 31 st 2012
GGD Financial Inclusion	September 1 st 2012	October 31 st 2012
Choose a Home / Allocations	November 1 st 2012	December 31 st 2012
Planned Maintenance (including gas servicing)	January 1 st 2013	February 28 th 2013
Adaptations	March 1 st 2013	April 30 th 2013
Closing the Gap / Worklessness	May 1 st 2013	June 28 th 2013

Service Area EIA's already completed:

- [Tenant Participation](#)
- [Governance](#)
- Response Repairs

If anyone has any questions regarding the timetable, please contact [Cam Kinsella](#).